
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/24/2019

ESTIMATE SUMMARY 10:29:53

CONTID: C21088-COMBO   ESTIMATE NO: 0008 PROG 2005

PCN: 21088-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: ER007A-026                    

PR SH-7 FLOOD (PH II),EP - JCT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,132,836.04 PARTICIPATING $ $ 27,300.00

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -819.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.18

WORK DAYS

WORK DAYS

13.69%

4,430,037.55

27,300.00

27,300.00

26,481.00

$

$

$

$

671,798.49

31,000.00

702,798.49

0.00

702,798.49

-14,715.55

0.00

688,082.94

0.00

AMOUNT DUE 688,082.94 26,481.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,481.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

117.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

04/20/2019

03/01/2018

04/02/2018

04/26/2018

05/14/2018
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PCN: 21088-BID    ESTIMATE RUN 05/24/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.130

0.020

201-00000  
 

31,725.000.150

4,230.00

0.200

L S 

211,500.00000

0010 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

25.000

EACH

250.00000

0015 Removal of Headwall 2.000

0.000

202-00015  
 

2,000.002.000

0.00

4.000

EACH

1,000.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

500.00000

0025 *Removal of Pipe 120.000

0.000

202-00035  
 

2,640.00120.000

0.00

126.000

LF  

22.00000

0030 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

200.00000

0035 *Removal of Asphalt Mat 115.000

0.000

202-00220  
 

1,035.00115.000

0.00

211.000

SY  

9.00000

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

114,958.000

SY  

2.50000

0045 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

0.60000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

30.000

EACH

1,500.00000

0055 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

2,837.000

CY  

10.00000
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PCN: 21088-BID    ESTIMATE RUN 05/24/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

97.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

103.00000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

50.000

HOUR

303.00000

0075 *Rock Scaler 175.500

0.000

203-02300  
 

49,140.00175.500

0.00

175.500

HOUR

280.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

35.00000

0085 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

273.000

CY  

25.00000

0090 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

108.000

CY  

36.00000

0095 *Filter Material (Class A) 17.000

0.000

206-00510  
 

1,020.0017.000

0.00

444.000

CY  

60.00000

0100 Shoring (Area 1) 0.510

0.000

206-01781  
 

33,150.000.510

0.00

1.000

L S 

65,000.00000

0105 Topsoil (Onsite)-(Pilot Program ONLY) 0.000

0.000

207-00700  
 

0.000.000

0.00

427.000

CY  

15.00000

0110 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

4.000

CY  

15.00000
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PCN: 21088-BID    ESTIMATE RUN 05/24/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

2,000.000

SY  

1.00000

0120 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

900.000

LF  

4.00000

0125 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

80.000

LF  

4.50000

0130 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

15.000

EACH

650.00000

0135 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0140 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0141 Pre-fab Vehicle Track Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

36.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

65.00000

0155 Erosion Control Management 11.000

1.500

208-00207  
 

312.5012.500

37.50

25.000

DAY 

25.00000

0160 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

0.000

EACH

7,500.00000
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PCN: 21088-BID    ESTIMATE RUN 05/24/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Organic Fertilizer - (Pilot Program ONLY) 0.000

0.000

212-00700  
 

0.000.000

0.00

499.000

LB  

0.30000

0170 *Biotic Soil Amendments (Hydraulically Applied) - 
(Pilot Pro 

0.000

0.000

212-00702  
 

0.000.000

0.00

3,896.000

LB  

0.85000

0175 *Humate - (Pilot Program ONLY) 0.000

0.000

212-00703  
 

0.000.000

0.00

277.000

LB  

0.27000

0180 *Mycorrhizae - (Pilot Program ONLY) 0.000

0.000

212-00704  
 

0.000.000

0.00

11.000

LB  

10.00000

0185 *Seeding (Native) Hydraulic - (Pilot Program ONLY) 0.000

0.000

212-00707  
 

0.000.000

0.00

1.100

ACRE

523.00000

0190 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.900

ACRE

2,580.00000

0195 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

0.000

EACH

3.10000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,042.000

SY  

1.75000

0205 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

109.00000

0210 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

39.000

TON 

38.00000

0215 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

4,571.000

TON 

33.00000
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PCN: 21088-BID    ESTIMATE RUN 05/24/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Hot Mix Asphalt (Patching) (Asphalt) 32.630

0.000

403-00720  
 

5,139.2332.630

0.00

274.000

TON 

157.50000

0225 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

26,901.000

TON 

92.40000

0230 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

32.000

SY  

4.00000

0235 *Riprap (18 Inch) 29.000

0.000

506-00218  
 

3,480.0029.000

0.00

70.000

CY  

120.00000

0240 *Soil Riprap (9 Inch) 11.000

0.000

506-00409  
 

880.0011.000

0.00

631.000

CY  

80.00000

0245 *Soil Riprap (12 Inch) 18.000

0.000

506-00412  
 

1,620.0018.000

0.00

881.000

CY  

90.00000

0250 Concrete Class D (Wall) 12.600

0.000

601-03050  
 

13,860.0012.600

0.00

32.000

CY  

1,100.00000

0255 Reinforcing Steel (Epoxy Coated) 649.000

0.000

602-00020  
 

811.25649.000

0.00

649.000

LB  

1.25000

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

60.000

LF  

120.00000

0265 36 Inch Reinforced Concrete Pipe (Complete In Place) 160.000

0.000

603-01365  
 

24,800.00160.000

0.00

342.000

LF  

155.00000

0270 42 Inch Reinforced Concrete Pipe (Complete In Place) 68.000

0.000

603-01425  
 

12,920.0068.000

0.00

68.000

LF  

190.00000
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PCN: 21088-BID    ESTIMATE RUN 05/24/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0280 42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0285 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

12.000

LF  

92.00000

0290 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0295 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0300 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

4.000

EACH

8,600.00000

0305 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.00000

0310 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

65.00000

0315 *Construction Surveying 0.130

0.010

625-00000  
 

29,400.000.140

2,100.00

0.400

L S 

210,000.00000

0320 *Mobilization 0.240

0.000

626-00000  
 

212,280.000.240

0.00

0.400

L S 

884,500.00000

0325 *Public Information Services (Tier III) 0.180

0.030

626-01103  
 

4,200.000.210

600.00

0.400

L S 

20,000.00000
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PCN: 21088-BID    ESTIMATE RUN 05/24/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

882.000

GAL 

80.00000

0335 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

39.00000

0340 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,392.000

SF  

15.00000

0345 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,205.000

SF  

11.00000

0350 *Flagging 4,758.000

528.000

630-00000  
 

145,365.005,286.000

14,520.00

9,000.000

HOUR

27.50000

0355 *Traffic Control Inspection 49.000

7.500

630-00007  
 

10,170.0056.500

1,350.00

66.000

DAY 

180.00000

0360 *Traffic Control Management 50.000

6.000

630-00012  
 

36,400.0056.000

3,900.00

88.000

DAY 

650.00000

0365 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

680.000.500

0.00

4.000

EACH

1,360.00000

0370 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

616.00000

0375 *Construction Traffic Sign (Panel Size A) 22.500

0.000

630-80341  
 

1,057.5022.500

0.00

85.000

EACH

47.00000

0380 *Construction Traffic Sign (Panel Size B) 11.500

0.000

630-80342  
 

713.0011.500

0.00

45.000

EACH

62.00000
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PCN: 21088-BID    ESTIMATE RUN 05/24/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

196.002.000

0.00

15.000

EACH

98.00000

0390 *Vertical Panel 29.500

0.000

630-80350  
 

472.0029.500

0.00

59.000

EACH

16.00000

0395 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,642.001.000

0.00

5.000

EACH

5,642.00000

0400 *Drum Channelizing Device 20.500

0.000

630-80360  
 

738.0020.500

0.00

50.000

EACH

36.00000

0405 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

5.000

EACH

47.00000

0410 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,200.000

LF  

30.00000

0415 *Traffic Cone 50.000

0.000

630-80380  
 

300.0050.000

0.00

135.000

EACH

6.00000

0420 Delineator (Type I) (Temporary) 96.000

0.000

630-80401  
 

1,536.0096.000

0.00

192.000

EACH

16.00000

0425 Delineator (Type II) (Temporary) 0.000

0.000

630-80402  
 

0.000.000

0.00

0.000

EACH

16.00000

0430 Delineator (Type III) (Temporary) 21.500

0.000

630-80403  
 

408.5021.500

0.00

43.000

EACH

19.00000

0435 *Mobile Attenuator 0.500

0.000

630-85020  
 

21,795.000.500

0.00

1.000

EACH

43,590.00000
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PCN: 21088-BID    ESTIMATE RUN 05/24/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

2.000

EACH

3,590.00000

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

126,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 700.000

0.000

700-70023  
 

700.00700.000

0.00

1,920.000

F A 

1.00000

0480 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0485 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21088-BID    ESTIMATE RUN 05/24/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A DRB Standing Committee 1,350.000

0.000

700-70594  
 

1,350.001,350.000

0.00

12,000.000

F A 

1.00000

0520 Aggregate Bag 0.000

75.000

208-00035  
 

562.5075.000

562.50

75.000

LF  

7.50000

CAT 671,798.4827,300.005,101,836.04CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Special) 0.400

0.000

620-00005  
 

20,000.000.400

0.00

0.400

EACH

50,000.00000

0510 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

10,000.000.400

0.00

0.400

EACH

25,000.00000

0515 Sanitary Facility 0.400

0.000

620-00020  
 

1,000.000.400

0.00

0.400

EACH

2,500.00000

CAT 31,000.000.0031,000.00CURRENT AMT0400 $ $ $

$ 702,798.4827,300.00$5,132,836.04$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/24/2019

ESTIMATE SUMMARY 10:29:53

CONTID: C21088-COMBO   ESTIMATE NO: 0008 PROG 2005

PCN: 21089-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: STA007A-025                   

SH-7 NON FLOOD, SHO (PH II),EP

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,284,040.75 PARTICIPATING $ $ 308,211.79

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,246.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.18

WORK DAYS

WORK DAYS

41.91%

4,812,444.18

308,211.79

308,211.79

298,965.44

$

$

$

$

3,471,596.57

0.00

3,471,596.57

0.00

3,471,596.57

-94,595.30

0.00

3,377,001.27

0.00

AMOUNT DUE 3,377,001.27 298,965.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 298,965.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

117.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

04/20/2019

03/01/2018

04/02/2018

04/26/2018

05/14/2018



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21089-BID    ESTIMATE RUN 05/24/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.640

0.090

201-00000  
 

154,395.000.730

19,035.00

0.800

L S 

211,500.00000

0010 *Removal of Tree 1,539.000

8.000

202-00010  
 

386,750.001,547.000

2,000.00

1,547.000

EACH

250.00000

0015 Removal of Headwall 6.000

3.000

202-00015  
 

9,000.009.000

3,000.00

12.000

EACH

1,000.00000

0020 Removal of Inlet 2.000

0.000

202-00019  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0025 *Removal of Pipe 1,023.000

195.000

202-00035  
 

26,796.001,218.000

4,290.00

2,507.000

LF  

22.00000

0030 *Removal of End Section 33.000

0.000

202-00037  
 

6,600.0033.000

0.00

68.000

EACH

200.00000

0035 Removal of Delineator 19.000

0.000

202-00090  
 

38.0019.000

0.00

750.000

EACH

2.00000

0040 *Removal of Sidewalk 510.000

0.000

202-00200  
 

12,750.00510.000

0.00

550.000

SY  

25.00000

0045 *Removal of Curb and Gutter 1,500.000

0.000

202-00203  
 

12,000.001,500.000

0.00

1,500.000

LF  

8.00000

0050 *Removal of Concrete Curb Ramp 257.000

0.000

202-00206  
 

7,710.00257.000

0.00

268.000

SY  

30.00000

0055 *Removal of Asphalt Mat 1,157.000

120.000

202-00220  
 

11,493.001,277.000

1,080.00

4,595.000

SY  

9.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21089-BID    ESTIMATE RUN 05/24/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

43,899.000

SY  

2.50000

0065 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

0.60000

0070 Removal of Ground Sign 8.000

0.000

202-00810  
 

288.008.000

0.00

289.000

EACH

36.00000

0075 Removal of Sign Panel 1.000

0.000

202-00821  
 

31.001.000

0.00

15.000

EACH

31.00000

0080 Removal of Fence 144.000

0.000

202-01000  
 

720.00144.000

0.00

630.000

LF  

5.00000

0085 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,222.000

LF  

4.00000

0090 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0095 *Unclassified Excavation (Complete In Place) 13,272.000

1,146.000

203-00010  
 

144,180.0014,418.000

11,460.00

29,539.000

CY  

10.00000

0096 Emb Matl (CIP) (Spec) 1,689.000

0.000

203-00062  
 

28,932.571,689.000

0.00

1,689.000

CY  

17.13000

0097 Unsuitable Material 57.000

101.000

203-00050  
 

6,478.00158.000

4,141.00

351.000

CY  

41.00000

0100 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

41.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21089-BID    ESTIMATE RUN 05/24/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Rock Excavation 19,598.000

687.000

203-00400  
 

405,700.0020,285.000

13,740.00

40,000.000

CY  

20.00000

0110 *Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

0.000

CY  

60.00000

0115 Backhoe 8.000

0.000

203-01510  
 

776.008.000

0.00

50.000

HOUR

97.00000

0120 Dozing 14.000

0.000

203-01550  
 

1,442.0014.000

0.00

50.000

HOUR

103.00000

0125 *Potholing 110.250

5.000

203-01597  
 

34,920.75115.250

1,515.00

115.250

HOUR

303.00000

0130 Laborer 12.500

0.000

203-02330  
 

437.5012.500

0.00

50.000

HOUR

35.00000

0135 *Structure Excavation 6,259.000

116.000

206-00000  
 

159,375.006,375.000

2,900.00

7,167.000

CY  

25.00000

0140 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

33.000

CY  

420.00000

0145 Structure Backfill (Class 1) 10,233.000

276.000

206-00100  
 

378,324.0010,509.000

9,936.00

13,147.000

CY  

36.00000

0150 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

32.00000

0155 *Filter Material (Class A) 592.000

12.000

206-00510  
 

36,240.00604.000

720.00

993.000

CY  

60.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21089-BID    ESTIMATE RUN 05/24/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Topsoil (Onsite)-(Pilot Program ONLY) 2,449.000

0.000

207-00700  
 

36,735.002,449.000

0.00

10,000.000

CY  

15.00000

0165 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

516.000

CY  

15.00000

0170 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

50,000.000

SY  

1.00000

0175 *Erosion Log Type 1 (12 Inch) 13,145.000

3,684.000

208-00002  
 

67,316.0016,829.000

14,736.00

22,645.000

LF  

4.00000

0180 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

2,419.000

LF  

4.50000

0185 Rock Check Dam 0.000

2.000

208-00041  
 

1,300.002.000

1,300.00

75.000

EACH

650.00000

0190 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0195 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0196 Pre-fab Vehicle Track Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0200 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

144.004.000

0.00

50.000

HOUR

36.00000

0205 Removal and Disposal of Sediment (Equipment) 56.000

3.250

208-00105  
 

3,851.2559.250

211.25

160.000

HOUR

65.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21089-BID    ESTIMATE RUN 05/24/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Erosion Control Management 33.000

4.500

208-00207  
 

937.5037.500

112.50

75.000

DAY 

25.00000

0215 Water Control 0.330

0.000

208-00400  
 

39,600.000.330

0.00

1.000

L S 

120,000.00000

0220 Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

290.001.000

0.00

18.000

EACH

290.00000

0225 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

8.000

EACH

360.00000

0230 Reset Mailbox Structure (Type 3) 1.000

0.000

210-00013  
 

559.001.000

0.00

8.000

EACH

559.00000

0235 Reset Timbers 0.000

0.000

210-00420  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0240 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0245 Reset Sign Panel 1.000

0.000

210-00815  
 

41.001.000

0.00

15.000

EACH

41.00000

0250 Reset Pull Box 1.000

0.000

210-00827  
 

400.001.000

0.00

2.000

EACH

400.00000

0255 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

8.00000

0260 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

12.000

CY  

60.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21089-BID    ESTIMATE RUN 05/24/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Modify Structure 1.000

0.000

210-04025  
 

6,000.001.000

0.00

3.000

EACH

6,000.00000

0270 *Organic Fertilizer - (Pilot Program ONLY) 1,366.000

0.000

212-00700  
 

409.801,366.000

0.00

11,598.000

LB  

0.30000

0275 *Biotic Soil Amendments (Hydraulically Applied) - 
(Pilot Pro 

10,625.000

0.000

212-00702  
 

9,031.2510,625.000

0.00

90,708.000

LB  

0.85000

0280 *Humate - (Pilot Program ONLY) 759.000

0.000

212-00703  
 

204.93759.000

0.00

6,447.000

LB  

0.27000

0285 *Mycorrhizae - (Pilot Program ONLY) 30.000

0.000

212-00704  
 

300.0030.000

0.00

269.000

LB  

10.00000

0290 *Seeding (Native) Hydraulic - (Pilot Program ONLY) 3.000

0.000

212-00707  
 

1,569.003.000

0.00

26.700

ACRE

523.00000

0295 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.100

ACRE

879.00000

0300 *Spray-on Mulch Blanket 7.200

0.000

213-00012  
 

18,576.007.200

0.00

26.500

ACRE

2,580.00000

0305 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

2,000.000

EACH

3.10000

0310 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

45,827.000

SY  

1.75000

0315 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

2.000

HOUR

109.00000
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PCN: 21089-BID    ESTIMATE RUN 05/24/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Aggregate Base Course (Class 6) 126.240

3.480

304-06000  
 

4,929.36129.720

132.24

4,899.000

TON 

38.00000

0325 Aggregate Base Course (Special) 27.410

-27.410

304-09014  
 

0.000.000

-904.53

142.000

TON 

33.00000

0330 *Hot Mix Asphalt (Patching) (Asphalt) 328.320

60.260

403-00720  
 

61,201.35388.580

9,490.95

500.000

TON 

157.50000

0335 *Hot Mix Asphalt (Special) 0.000

0.000

403-02000  
 

0.000.000

0.00

1,933.000

TON 

111.75000

0340 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

7,000.000

TON 

92.40000

0345 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

0.000

SY  

4.00000

0350 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

50.000

CY  

525.00000

0355 *Riprap (18 Inch) 76.000

0.000

506-00218  
 

9,120.0076.000

0.00

407.000

CY  

120.00000

0360 *Soil Riprap (9 Inch) 495.000

27.000

506-00409  
 

41,760.00522.000

2,160.00

1,613.000

CY  

80.00000

0365 *Soil Riprap (12 Inch) 1,594.000

13.000

506-00412  
 

144,630.001,607.000

1,170.00

1,607.000

CY  

90.00000

0370 *Soil Riprap (18 Inch) 18.000

0.000

506-00418  
 

1,620.0018.000

0.00

347.000

CY  

90.00000
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PCN: 21089-BID    ESTIMATE RUN 05/24/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Concrete Class D (Wall) 35.200

0.000

601-03050  
 

38,720.0035.200

0.00

132.000

CY  

1,100.00000

0380 Reinforcing Steel (Epoxy Coated) 1,389.000

0.000

602-00020  
 

1,736.251,389.000

0.00

3,280.000

LB  

1.25000

0385 *Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000.000

0.00

126.000

LF  

480.00000

0390 *Culvert Lining (42 Inch) 0.000

131.000

603-00042  
 

63,535.00131.000

63,535.00

131.000

LF  

485.00000

0395 *Culvert Lining (48 Inch) 0.000

0.000

603-00048  
 

0.000.000

0.00

633.000

LF  

430.00000

0396 *Culvert Lining (60 Inch)(Spray Applied) 0.000

0.000

603-00065  
 

0.000.000

0.00

0.000

LF  

287.00000

0400 18 Inch Reinforced Concrete Pipe (Complete In Place) 142.000

310.000

603-01185  
 

51,980.00452.000

35,650.00

681.000

LF  

115.00000

0405 24 Inch Reinforced Concrete Pipe (Complete In Place) 371.000

0.000

603-01245  
 

44,520.00371.000

0.00

663.000

LF  

120.00000

0410 30 Inch Reinforced Concrete Pipe (Complete In Place) 308.000

0.000

603-01305  
 

41,580.00308.000

0.00

617.000

LF  

135.00000

0415 36 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01365  
 

12,400.0080.000

0.00

139.000

LF  

155.00000

0420 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

324.000

LF  

120.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 21089-BID    ESTIMATE RUN 05/24/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

61.000

0.000

603-02185  
 

8,540.0061.000

0.00

125.000

LF  

140.00000

0430 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

251.000

0.000

603-02245  
 

37,650.00251.000

0.00

344.000

LF  

150.00000

0435 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

43.000

32.000

603-02305  
 

12,375.0075.000

5,280.00

77.000

LF  

165.00000

0440 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02365  
 

0.000.000

0.00

366.000

LF  

195.00000

0445 18 Inch Reinforced Concrete End Section 8.000

18.000

603-05018  
 

18,200.0026.000

12,600.00

38.000

EACH

700.00000

0446 F/A Utility Work 8,778.160

0.000

700-70034  
 

8,778.168,778.160

0.00

8,778.160

F A 

1.00000

0450 24 Inch Reinforced Concrete End Section 14.000

0.000

603-05024  
 

10,920.0014.000

0.00

27.000

EACH

780.00000

0455 30 Inch Reinforced Concrete End Section 9.000

0.000

603-05030  
 

9,000.009.000

0.00

18.000

EACH

1,000.00000

0460 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2,400.002.000

0.00

3.000

EACH

1,200.00000

0465 23x14 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05118  
 

1,700.002.000

0.00

6.000

EACH

850.00000

0470 30x19 Inch Reinforced Concrete End Section Elliptical 9.000

0.000

603-05124  
 

9,000.009.000

0.00

12.000

EACH

1,000.00000
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PCN: 21089-BID    ESTIMATE RUN 05/24/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS
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PERIOD
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CAT NO0200 ROADWAY 

0475 38x24 Inch Reinforced Concrete End Section Elliptical 2.000

2.000

603-05130  
 

5,200.004.000

2,600.00

4.000

EACH

1,300.00000

0480 18 Inch Corrugated Steel Pipe 20.000

0.000

603-10180  
 

1,620.0020.000

0.00

37.000

LF  

81.00000

0485 24 Inch Corrugated Steel Pipe 84.000

0.000

603-10240  
 

7,728.0084.000

0.00

85.000

LF  

92.00000

0490 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

70.000

LF  

94.00000

0495 18 Inch Equivalent Corrugated Steel Pipe Arch 28.000

0.000

603-15018  
 

4,200.0028.000

0.00

28.000

LF  

150.00000

0500 18 Inch Steel End Section 2.000

0.000

603-30018  
 

180.002.000

0.00

4.000

EACH

90.00000

0505 24 Inch Steel End Section 6.000

0.000

603-30024  
 

780.006.000

0.00

6.000

EACH

130.00000

0510 36 Inch Steel End Section 0.000

0.000

603-30036  
 

0.000.000

0.00

2.000

EACH

260.00000

0515 18 Inch Equivalent Arch Steel End Section 4.000

0.000

603-31318  
 

360.004.000

0.00

4.000

EACH

90.00000

0520 24 Inch Plastic Pipe 0.000

0.000

603-50024  
 

0.000.000

0.00

5.000

LF  

132.00000

0525 6x4 Foot Concrete Box Culvert (Precast) 85.000

0.000

603-70604  
 

47,600.0085.000

0.00

85.000

LF  

560.00000
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CAT NO0200 ROADWAY 

0526 60x38 In. RCP (CIP) 0.000

128.000

603-02485  
 

64,826.88128.000

64,826.88

128.000

LF  

506.46000

0527 Added Item (Lump Sum)/ 6x4 RCP Material and Haul 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

1.00000

0530 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0535 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,500.001.000

0.00

2.000

EACH

4,500.00000

0540 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

0.000

EACH

7,000.00000

0545 6 Inch Perforated Pipe Underdrain 140.000

0.000

605-00060  
 

5,600.00140.000

0.00

140.000

LF  

40.00000

0550 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,275.000

LF  

64.50000

0555 End Anchorage (Special) 0.000

0.000

606-02000  
 

0.000.000

0.00

0.000

EACH

970.00000

0560 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

4,900.00000

0565 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

7.000

EACH

4,800.00000

0570 Fence Wood 144.000

0.000

607-11455  
 

4,320.00144.000

0.00

1,770.000

LF  

30.00000
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0575 *Fence (Plastic) 1,491.000

0.000

607-11525  
 

4,473.001,491.000

0.00

2,126.000

LF  

3.00000

0580 *Concrete Sidewalk (6 Inch) 229.000

0.000

608-00006  
 

12,595.00229.000

0.00

318.000

SY  

55.00000

0585 *Concrete Curb Ramp 884.000

0.000

608-00010  
 

99,008.00884.000

0.00

884.000

SY  

112.00000

0590 *Detectable Warnings 55.000

0.000

608-00015  
 

2,200.0055.000

0.00

205.000

SF  

40.00000

0595 *Curb and Gutter Type 2 (Section I-B) 11.000

0.000

609-21010  
 

385.0011.000

0.00

20.000

LF  

35.00000

0600 *Curb and Gutter Type 2 (Section II-B) 565.000

0.000

609-21020  
 

14,125.00565.000

0.00

1,535.000

LF  

25.00000

0605 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

235.000

LF  

28.00000

0610 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

6,410.000

LF  

16.25000

0615 Delineator (Special) 0.000

0.000

612-00010  
 

0.000.000

0.00

20.000

EACH

87.00000

0620 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

1,000.000

EACH

97.00000

0625 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

2.000

EACH

100.00000
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0630 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

299.000

EACH

102.00000

0635 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

406.000

LF  

100.00000

0640 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

1,025.00000

0645 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,115.000

SF  

18.00000

0650 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,574.000

SF  

24.00000

0655 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

1,736.000

LF  

9.00000

0660 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

158.000

EACH

97.00000

0665 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

1,520.000

LF  

10.00000

0670 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

138.000

EACH

239.00000

0675 Flashing Beacon (Special) 0.000

0.000

614-80004  
 

0.000.000

0.00

2.000

EACH

10,000.00000

0676 *Rectangular Rapid Flashing Beacon Rectangular Rapid 
Flashing Beacon

0.000

0.000

614-80003  
 

0.000.000

0.00

0.000

EACH

13,640.00000
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CAT NO0200 ROADWAY 

0680 *Construction Surveying 0.190

0.020

625-00000  
 

44,100.000.210

4,200.00

0.600

L S 

210,000.00000

0681 Const Surveying (Hour) 6.000

0.000

625-00001  
 

900.006.000

0.00

6.000

HOUR

150.00000

0685 *Mobilization 0.360

0.000

626-00000  
 

318,420.000.360

0.00

0.600

L S 

884,500.00000

0690 *Public Information Services (Tier III) 0.280

0.050

626-01103  
 

6,600.000.330

1,000.00

0.600

L S 

20,000.00000

0695 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

369.000

SF  

17.00000

0700 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

70.000

GAL 

80.00000

0705 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

39.00000

0710 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

241.000

SF  

15.00000

0715 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,176.000

SF  

11.00000

0720 *Flagging 1,586.000

176.000

630-00000  
 

48,455.001,762.000

4,840.00

3,000.000

HOUR

27.50000

0725 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

130.000

HOUR

103.00000
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0730 *Traffic Control Inspection 49.000

7.500

630-00007  
 

10,170.0056.500

1,350.00

66.000

DAY 

180.00000

0735 *Traffic Control Management 50.000

6.000

630-00012  
 

36,400.0056.000

3,900.00

88.000

DAY 

650.00000

0740 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

680.000.500

0.00

2.000

EACH

1,360.00000

0745 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

616.00000

0750 *Construction Traffic Sign (Panel Size A) 23.500

0.000

630-80341  
 

1,104.5023.500

0.00

85.000

EACH

47.00000

0755 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

744.0012.000

0.00

45.000

EACH

62.00000

0760 *Construction Traffic Sign (Panel Size C) 2.500

0.000

630-80343  
 

245.002.500

0.00

15.000

EACH

98.00000

0765 *Vertical Panel 29.500

0.000

630-80350  
 

472.0029.500

0.00

59.000

EACH

16.00000

0770 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

11,284.002.000

5,642.00

5.000

EACH

5,642.00000

0771 Flash Arrow Panel (C Ty) 0.500

0.000

630-80358  
 

660.000.500

0.00

1.000

EACH

1,320.00000

0775 *Drum Channelizing Device 21.000

0.000

630-80360  
 

756.0021.000

0.00

50.000

EACH

36.00000
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0780 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

47.00000

0785 *Traffic Cone 38.500

0.000

630-80380  
 

231.0038.500

0.00

140.000

EACH

6.00000

0790 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0795 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0800 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0805 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0810 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0815 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

54,000.000

F A 

1.00000

0820 F/A On-The-Job Trainee 1,050.000

0.000

700-70023  
 

1,050.001,050.000

0.00

2,880.000

F A 

1.00000

0825 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0830 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000
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0835 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0840 F/A DRB Standing Committee 2,025.000

0.000

700-70594  
 

2,025.002,025.000

0.00

18,000.000

F A 

1.00000

0841 Added Item (Lump Sum)/ VALUE ENGINEERING CHANGE 
PROPOSAL INCENTIVE

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1.00000

0865 Aggregate Bag 80.000

75.000

208-00035  
 

1,162.50155.000

562.50

155.000

LF  

7.50000

CAT 3,425,096.55308,211.798,237,540.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 Field Office (Special) 0.600

0.000

620-00005  
 

30,000.000.600

0.00

0.600

EACH

50,000.00000

0855 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

15,000.000.600

0.00

0.600

EACH

25,000.00000

0860 Sanitary Facility 0.600

0.000

620-00020  
 

1,500.000.600

0.00

0.600

EACH

2,500.00000

CAT 46,500.000.0046,500.00CURRENT AMT0400 $ $ $

$ 3,471,596.55308,211.79$8,284,040.75$CURRENT AMTPROJECT TOTAL


